COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 26/ 2017

ESTI MATE SUMVARY 12: 37: 45
CONTI D: C21382 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 21382-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 111.0 DAYS TIVE ALLOW 3/31/2017 FI XED COMPLETI ON DATI
I TS EQU PVENT ON | -76 (I-25 TO I -70) PERCENT TIME:  57.51 ORI G TIME ALLOW 3/31/2017 FIXED COVPLETI ON DATI
PRQJECT NO I TS 0761-225
I TS EQU PMENT ON | -76 (I-25 TO I -70)
NAME OF ROAD:
PRQJECT COUNTI ES: ADANG JEFFERSON
DENVER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 01/ 08/ 2017 DATE TI ME STARTED 09/20/2016
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 08/ 18/ 2016 DATE WORK BEGAN 09/ 20/ 2016
DATE AWARDED 08/ 31/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 15/ 2016 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 09/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 095, 554. 55 PARTI Cl PATI NG $ 476, 770. 92 $ 40, 834. 40
AWARD PRQIECT AMT: $ 996, 804. 05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 43.52% TOTAL EARNI NGS 476, 770. 92 40, 834. 40
FUNDS AVAI LABLE: $ 618, 783. 63 STOCKPI LED MATERI ALS 136, 944. 98 14, 190. 40
GROSS EARNI NGS 613, 715. 90 55, 024. 80
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -12,965. 40 -1,225.03
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 600, 750. 50 53,799. 77
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 600, 750. 50 53,799. 77
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 53,799.77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21382-BID ESTI MATE RUN 01/ 26/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0004 12: 37: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203- 00060 Enbanknent Material (Conplete In Place) 12. 000 0. 000
CY 0. 000 0. 00
152. 00000 0. 000 0. 00
0010 203-01549  *Punp (Dewatering Truck) 16. 000 0. 000
HOUR 0. 000 0. 00
449. 00000 0. 000 0. 00
0015 203-01597 *Pot hol i ng 110. 250 80. 250
HOUR 30. 000 5, 100. 00
170. 00000 110. 250 18, 742. 50
0020 208-00002  *Erosion Log Type 1 (12 Inch) 1, 140. 000 1, 030. 000
LF 110. 000 440. 00
4. 00000 1, 140. 000 4, 560. 00
0025 208- 00035 *Aggregat e Bag 500. 000 50. 000
LF 0. 000 0. 00
6. 00000 50. 000 300. 00
0030 208- 00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
339. 00000 2.000 678. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 50. 000 6. 000
HOUR 3. 000 204. 00
68. 00000 9. 000 612. 00
0045 212-00006 *Seedi ng (Native) 0. 950 0. 000
ACRE 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0050 212-00032 *Soi | Condi tioning 0. 950 0. 000
ACRE 0. 000 0. 00
2,712.00000 0. 000 0. 00
0055 213-00012 *Spray-on Mul ch Bl anket 0. 950 0. 000
ACRE 0. 000 0. 00

4, 015. 00000 0. 000 0. 00



CONTI D C21382 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21382-BID ESTI MATE RUN 01/ 26/ 2017
PRQIECT: I TS 0761- 225 ESTI MATE NO 0004 12: 37: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00061 *Mul ch Tacki fier 190. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0065 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 503-00036 *Drilled Caisson (36 Inch) 48. 000 48. 000
LF 0. 000 0. 00
315. 00000 48. 000 15, 120. 00
0075 604- 39050 Manhol e (Traffic Management System) 10. 000 9. 000
EACH 0. 000 0. 00
4, 860. 00000 9. 000 43, 740. 00
0080 607-11525 *Fence (Plastic) 560. 000 512. 000
LF 48. 000 192. 00
4. 00000 560. 000 2,240. 00
0085 612-00260 Location Marker (Fiber Optic)(Done) 39. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0090 612- 00270 Location Marker (Utility)(Flat Slat) 6. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0095 613-00200 2 Inch Electrical Conduit (Bridge) 3, 650. 000 0. 000
LF 0. 000 0. 00
26.11000 0. 000 0. 00
0095 MATERI AL ALLOMNCE Li ght Conduit, Metal 3, 650. 000
LF 0. 000 0. 00
4.33911 3, 650. 000 15, 837. 75
0100 613-00206 *2 Inch Electrical Conduit (Bored) 37,510. 000 25, 094. 000
LF 3, 600. 000 24,948. 00
6. 93000 28, 694. 000 198, 849. 42
0105 613-01200 2 Inch Eectrical Conduit (Plastic) 24, 460. 000 16, 332. 000
LF 236. 000 743. 40
3.15000 16, 568. 000 52,189. 20



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 21382-BID ESTI MATE RUN 01/ 26/ 2017
PRQJECT: I TS 0761- 225 ESTI MATE NO 0004 12: 37: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 613-07011 Pull Box (11"x18"x12") 6. 000 4.000
EACH 0. 000 0.00
602. 00000 4.000 2,408. 00
0110 MATERI AL ALLOMNCE No Test Required 2.000
EACH 0. 000 0.00
170. 00000 2.000 340. 00
0115 613-07040 Pul | Box (30"x48"x24") 29. 000 19. 000
EACH 0. 000 0.00
1, 520. 00000 19. 000 28, 880. 00
0115 MATERI AL ALLOMNCE No Test Required 10. 000
EACH 0. 000 0. 00
720. 00000 10. 000 7,200. 00
0120 613-07195 Proof Conduit 3, 350. 000 0. 000
LF 0. 000 0.00
1. 70000 0. 000 0. 00
0125 613-80130 *Servi ce Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
4,475. 00000 0. 000 0. 00
0130 614-72832 Cormmuni cati ons Cabi net (Type 2) 3. 000 0. 000
EACH 0. 000 0. 00
9, 257. 00000 0. 000 0. 00
0130 MATERI AL ALLOMNCE No Test Assi gned 3. 000
EACH 0. 000 0.00
6, 550. 00000 3. 000 19, 650. 00
0135 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 4.000 0. 000
EACH 0. 000 0. 00
712. 00000 0. 000 0. 00
0135 MATERI AL ALLOMNCE No Test Required 4.000
EACH 0. 000 0.00
86. 00000 4.000 344.00
0140 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 2, 150. 000 0. 000
LF 0. 000 0. 00
1. 83000 0. 000 0. 00



CONTI D: C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21382-BID ESTI MATE RUN
PRQIECT: I TS 0761-225 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0140 MATERI AL ALLOMNCE No Test Required 2, 150. 000
LF 0. 000 0. 00
0. 32000 2, 150. 000 688. 00
0145 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
7, 827. 00000 0. 000 0.00
0145 MATERI AL ALLOMNCE No Test Required 1. 000
EACH 0. 000 0. 00
1, 456. 58000 1. 000 1, 456. 58
0150 614-87320 Cosed Grcuit Television 4. 000 0. 000
EACH 0. 000 0. 00
4, 441. 00000 0. 000 0.00
0150 MATERI AL ALLOMANCE Traf fi ¢ Equi prent 4.000
EACH 0. 000 0. 00
2,761. 26000 4.000 11, 045. 04
0155 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
5, 803. 00000 0. 000 0.00
0160 614-87364 *Cosed Crcuit Television Pole with Lowering Device 3. 000 0. 000
(50 Fee
EACH 0. 000 0. 00
17, 048. 00000 0. 000 0.00
0160 MATERI AL ALLOMNCE CCTV Pol e W LD 3. 000
EACH 0. 000 0. 00
13, 600. 00000 3. 000 40, 800. 00
0165 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 38, 895. 000 0. 000
LF 0. 000 0. 00
2.28000 0. 000 0.00
0165 MATERI AL ALLOMNCE No Test Required 20, 196. 000
LF 0. 000 0.00
0. 69000 20, 196. 000 13,935. 24
0165 MATERI AL ALLOMNCE Fi ber Optic Cable 96S 0. 000
LF 20, 000. 000 14, 190. 40
0. 70952 20, 000. 000 14, 190. 40



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21382-BID ESTI MATE RUN 01/ 26/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0004 12: 37: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-87690 *Et hernet Switch 4. 000 0. 000
EACH 0. 000 0. 00
3,577. 00000 0. 000 0. 00
0170 MATERI AL ALLOMANCE Traf fi c Equi prent 4. 000
EACH 0. 000 0. 00
2, 864. 49250 4. 000 11, 457. 97
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
74, 318. 00000 0. 600 44,590. 80
0180 630- 00000 *Fl aggi ng 51. 000 51. 000
HOUR 0. 000 0. 00
28. 00000 51. 000 1, 428. 00
0185 630- 00007 *Traffic Control |nspection 5. 000 0. 000
DAY 0. 000 0. 00
660. 00000 0. 000 0. 00
0190 630-00012 *Traffic Control Managenent 85. 000 48. 000
DAY 11. 000 7,260. 00
660. 00000 59. 000 38, 940. 00
0195 630-80337 *Barricade (Type 3 MC) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0200 630- 80341 *Construction Traffic Sign (Panel Size A) 17. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 10. 000
EACH 0. 000 0. 00
44. 00000 10. 000 440. 00
0210 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 1.000
EACH 0. 000 0. 00
55. 00000 1. 000 55. 00
0215 630- 80351 *Vertical Panel (Plastic) 50. 000 5. 500
EACH 0. 000 0. 00

44. 00000 5. 500 242.00



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21382-BID ESTI MATE RUN 01/ 26/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0004 12: 37: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 165. 00
330. 00000 0. 500 165. 00
0225 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 0. 000 0. 00
171. 00000 0. 000 0. 00
0230 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 22.500
EACH 0. 000 0. 00
22. 00000 22.500 495. 00
0235 630- 80380 *Traffic Cone 200. 000 47. 500
EACH 0. 000 0. 00
6. 00000 47. 500 285. 00
0240 630-85041 *Mobi | e Attenuator 60. 000 56. 000
DAY 3. 000 942. 00
314. 00000 59. 000 18, 526. 00
0245 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70040 F/ A Rail road 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70230 F/ A Communi cati on Lines 10, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21382 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21382-BID ESTI MATE RUN 01/ 26/ 2017
PRQJECT: I TS 0761- 225 ESTI MATE NO 0004 12:37: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 208- 00207 Erosi on Control Managenent 10. 000 6. 000
DAY 4.000 840. 00
210. 00000 10. 000 2,100. 00
CAT 0200 CURRENT AMI $ 1, 094, 369.55 $ 55,024.80 % 612, 530. 90
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 185. 00000 1. 000 1, 185. 00
CAT 0400 CURRENT AMI  $ 1,185.00 $ 0.00% 1, 185. 00
PRQJIECT TOTAL CURRENT AMI $ 1,095, 554.55$ 55,024.80 % 613, 715. 90



